
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:57 PM

Run date

Time

Reviewer: Wright, Doug 23-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 137 Date: 19-Aug-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 345

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the shear plate erection , & work on
the 9 meters elevation diaphragm erection . Crews started at 7:10 AM.

Crews had to work on the West diaphragm . They had to hook the 1st diaphragm ( W D 1 - A 8 ) &
fly it to the site at 7:45 AM.. Crews found out that the inner shear plate B 2 which was placed yesterday
was for the East site ( E D 1 A 22 ) . Nicholas had to fly the diaphragm back to the barge . The crane was
released 8:15 AM.

After that , crews had to hook the shear plate , lift it & set on the East side . They started at 8:45
AM. Crews were done setting the inner ( B 2 ) East shear plate & the bearing plates at 10:30 AM.

Then , crews had to place the outer shear plate on the East side ( B 1 East ) . The shear plate was
in the air at 11:30 AM. It was in place at 12:00 PM. crews had to place the bearing plates & release the
crane at 1:00 PM.

In the afternoon , crews had to work on the East inner diaphragm A 8 . The diaphragm was in the
air at 1:40 PM. It was between the North & East shafts at 2:10 PM. The diaphragm stuck between the
shafts . Crews tried for more one hour to free the diaphragm . The diaphragm was freed , set in place , &
secured with bolts at 4:05 PM.

Finally , crews had to set the ladder & the hand rails around it , clean the site , wrap up their tools &
equipment . Crews were done at 5:10 PM. They left at 5:20 PM.

Jacob had to work with ABF engineers on the North & West tower shafts alignment in addition to
working with the other crews on the shear plates & diaphragm erections .

ABF surveyors came to the site at 8:00 AM. Crews had to survey the North & West tower shafts ,
work with ABF engineers on the tower shafts alignment , & survey the top of the West shaft . Crews were
done at 3:40 PM. They left at 3:45 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MICHAEL BONNICISurveyor 8.00 0.00 0.00 8.00

OTH LEFTERIS DENNISSurveyor 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 137 Date: 19-Aug-2010 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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